## PROPOSAL PROJECT

## WEBSITE RESMI KANTOR CAMAT WAESAMA

## RINGKASAN EKSEKUTIF

Website Camat Waesama adalah platform digital inovatif yang dirancang untuk meningkatkan kualitas pelayanan publik dan transparansi pemerintahan di tingkat kecamatan. Project ini menghadirkan solusi teknologi modern yang memungkinkan masyarakat mengakses berbagai layanan pemerintahan secara online dengan mudah, cepat, dan transparan.

## INFORMASI PROJECT

Aspek	Data H
Nama Project	Website Resmi Kantor Camat Waesama
Tipe Project	Sistem Informasi Pelayanan Publik Digital
Platform	Web Application (Laravel Framework)
Target Pengguna	Masyarakat Umum & Staff Kantor Camat
Durasi Pengembangan	16 Minggu (4 Bulan)
Total Budget	Rp 5.000.000,-
Status	Ready for Implementation

## LATAR BELAKANG & TUJUAN

#### Latar Belakang

Dalam era digitalisasi pemerintahan, Kantor Camat Waesama membutuhkan platform digital yang dapat:

- Meningkatkan efisiensi pelayanan publik
- Memberikan transparansi informasi kepada masyarakat
- Mengurangi birokrasi dan mempercepat proses administrasi
- Menyediakan akses layanan 24/7 untuk masyarakat

#### Tujuan Project

- 1. Digitalisasi Layanan: Mengubah layanan manual menjadi digital
- 2. **Peningkatan Transparansi:** Menyediakan akses informasi publik yang mudah
- 3. Efisiensi Operasional: Mengurangi beban kerja manual staff
- 4. Kepuasan Masyarakat: Memberikan pengalaman layanan yang lebih baik

# FITUR & MODUL SISTEM

#### **MODUL UTAMA**

1. Sistem Manajemen Berita & Informasi

Fitur	Deskripsi	Manfaat
Publikasi Berita	Editor rich text dengan CKEditor	Konten berkualitas tinggi
Kategori Berita	Pengelompokan otomatis	Navigasi mudah
SEO Optimization	Meta tags & URL friendly	Visibilitas online tinggi
Gallery Integration	Manajemen media terintegrasi	Konten visual menarik
Status Management	Draft & Published workflow	Kontrol publikasi

#### 2. Sistem Pengaduan Masyarakat

Fitur	Deskripsi	Manfaat
Form Online	Interface user-friendly	Kemudahan akses
Tracking System	Pelacakan real-time	Transparansi proses
Notifikasi Otomatis	Update status langsung	Informasi terkini
Kategori Pengaduan	Klasifikasi otomatis	Penanganan efisien
Response Management	Sistem tanggapan admin	Komunikasi dua arah

#### 3. Layanan Permohonan Dokumen

Fitur	Deskripsi	Manfaat
Permohonan Online	Sistem digital lengkap	Efisiensi waktu
Auto Numbering	Penomoran otomatis	Tracking mudah
Form Validation	Validasi data lengkap	Akurasi data
Status Tracking	Monitoring real-time	Transparansi proses
Document Templates	Template standar	Konsistensi format

## **MODUL PENDUKUNG**

#### 4. Galeri & Media Management

- Upload & organize foto/video
- Responsive gallery display
- Media categorization
- Bulk upload capability

## 5. Transparansi Informasi Publik

- Publikasi anggaran daerah
- Laporan kegiatan berkala
- Data statistik kecamatan
- Download center dokumen

### 6. Sistem Notifikasi Terintegrasi

- Real-time web notifications
- Email notification system
- SMS integration (optional)
- Push notification support

## 7. User Management & Security

- Role-based access control
- Multi-level authentication
- Profile management
- Activity logging

## 8. Dashboard & Analytics

- Real-time statistics
- Data visualization charts
- Performance monitoring
- Custom report generation

# ARSITEKTUR TEKNOLOGI

#### STECHNOLOGY STACK

#### Backend Framework

Teknologi	Versi	Fungsi	Keunggulan
Laravel	11.x	Core Framework	Modern, Secure, Scalable
MySQL	8.0+	Database	Reliable, High Performance
Eloquent ORM	Built-in	Data Mapping	Efficient Query Management
Laravel Sanctum	Built-in	API Authentication	Secure Token Management


#### Frontend Technologies

Teknologi	Versi	Fungsi	Keunggulan
Blade Templates	Built-in	Template Engine	Server-side Rendering
Bootstrap	5.3+	CSS Framework	Responsive Design
jQuery	3.7+	JavaScript Library	DOM Manipulation
CKEditor	5.x	Rich Text Editor	Professional Content
Chart.js	4.x	Data Visualization	Interactive Charts

#### **Development & Deployment Tools**

Tool	Fungsi	Manfaat
Composer	PHP Dependency Manager	Package Management
NPM	Node Package Manager	Frontend Dependencies
Vite	Build Tool	Fast Development
Git	Version Control	Code Management
Docker	Containerization	Consistent Environment

## **E** ARSITEKTUR SISTEM



# RINCIAN ANGGARAN PROJECT

**BREAKDOWN BUDGET DETAIL** 

FASE 1: ANALISIS & PERENCANAAN

Item	Deskripsi	Biaya
Analisis Kebutuhan Sistem	Requirement gathering & analysis	Rp 200.000
Desain Database & Arsitektur	ERD, system architecture design	Rp 150.000
Wireframe & Mockup	UI/UX design prototype	Rp 100.000
Dokumentasi Requirement	Technical specification document	Rp 50.000
SUBTOTAL FASE 1		Rp 500.000

## FASE 2: DEVELOPMENT BACKEND

Item	Deskripsi	Biaya
Laravel Setup & Configuration	Framework installation & config	Rp 200.000
Authentication System	User login, registration, security	Rp 300.000
CRUD Operations	News, Complaints, Documents modules	Rp 500.000
Notification System	Real-time & email notifications	Rp 300.000
API Development	RESTful API & integration	Rp 250.000
Database Migration & Seeding	Data structure & sample data	Rp 150.000
Security Implementation	Data protection & validation	Rp 100.000
SUBTOTAL FASE 2		Rp 1.800.000

## FASE 3: DEVELOPMENT FRONTEND

Item	Deskripsi	Biaya
UI/UX Implementation	Design to code conversion	Rp 400.000
Responsive Layout	Mobile-first responsive design	Rp 300.000
JavaScript Functionality	Interactive features & validation	Rp 250.000
Backend Integration	API connection & data binding	Rp 150.000
Cross-browser Compatibility	Testing across browsers	Rp 100.000
SUBTOTAL FASE 3		Rp 1.200.000

#### FASE 4: FITUR KHUSUS & INTEGRASI

Item	Deskripsi	Biaya
File Upload & Media Management	Document & image handling	Rp 200.000
Rich Text Editor (CKEditor)	Advanced content editor	Rp 150.000
Real-time Notification	Live notification system	Rp 200.000
SEO Optimization	Search engine optimization	Rp 100.000
Dashboard Analytics	Data visualization & reports	Rp 150.000
SUBTOTAL FASE 4		Rp 800.000

## FASE 5: TESTING & QUALITY ASSURANCE

Item	Deskripsi	Biaya
Unit & Integration Testing	Automated testing suite	Rp 150.000
User Acceptance Testing	End-user testing & feedback	Rp 100.000
Performance Testing	Load testing & optimization	Rp 100.000
Security Testing	Vulnerability assessment	Rp 50.000
SUBTOTAL FASE 5		Rp 400.000

#### FASE 6: DEPLOYMENT & HOSTING

Item	Deskripsi	Biaya
Server Configuration	Production server setup	Rp 100.000
Domain & SSL Certificate	Security & domain setup	Rp 50.000
Database Migration	Production data migration	Rp 30.000
Performance Optimization	Production optimization	Rp 20.000
SUBTOTAL FASE 6		Rp 200.000

#### FASE 7: DOKUMENTASI & TRAINING


Item	Deskripsi	Biaya
User Manual & Documentation	Complete system documentation	Rp 50.000
Admin & Staff Training	Hands-on training sessions	Rp 30.000
Video Tutorial	Step-by-step video guides	Rp 20.000
SUBTOTAL FASE 7		Rp 100.000

#### **M** RINGKASAN ANGGARAN

FASE	BUDGET	PERSENTASE
Analisis & Perencanaan	Rp 500.000	10%
Development Backend	Rp 1.800.000	36%
Development Frontend	Rp 1.200.000	24%
Fitur Khusus & Integrasi	Rp 800.000	16%
Testing & QA	Rp 400.000	8%
Deployment & Hosting	Rp 200.000	4%
Dokumentasi & Training	Rp 100.000	2%
TOTAL PROJECT	Rp 5.000.000	100%

## JADWAL PENGEMBANGAN

## **TIMELINE PROJECT (16 MINGGU)**



## FASE 1: PERENCANAAN & ANALISIS (Minggu 1-2)

Minggu	Aktivitas		Deliverable	
1	Analisis requirement Stassessment	akeholder meeting • Technical	Requirement document 	or>• Project scope
2	Database design Syste	m architecture • UI/UX mockup	• ERD diagram • Systemockup	m blueprint • Design

Minggu	Aktivitas		Deliverable	
3-4	• Laravel setup & configuration • E system	atabase migration • Authentication	Working framework     management	rk • User
5-6	• News management module • Complaint system br>• Document request module		Core CRUD opera functionality	tions • Basic
7-8	API development Backend integral	gration • Data validation	• RESTful APIs	Secure backend

## FASE 3: FRONTEND DEVELOPMENT (Minggu 9-12)

Minggu	Aktivitas	Deliverable
9-10	UI implementation Responsive design Basic styling	User interface Mobile compatibility
11-12	JavaScript functionality Form validation User experience enhancement	Interactive features Smooth UX

## FASE 4: ADVANCED FEATURES (Minggu 13-14)

Minggu	Aktivitas		Deliverable	
13	Notification system File upload functionality Media management		• Real-time notifications > • File handling	
14	Analytics dashboard Reporting system Performance optimization		Admin dashbo	pard • System reports

## FASE 5: TESTING & DEPLOYMENT (Minggu 15-16)

Minggu	Aktivitas	Deliverable	
15	Comprehensive testing Bug fixing Security audit	Tested system Security report	
16	• Production deployment br> • User training br> • Documentation	Live website Trained users	

## **MILESTONE UTAMA**

-Milestone	Target Minggu	Kriteria Sukses
Planning Complete	Minggu 2	☑ Requirement approved, Design finalized
Backend Ready	Minggu 8	☑ All APIs working, Database stable
Frontend Complete	Minggu 12	☑ UI responsive, UX smooth
System Integration	Minggu 14	☑ All features integrated, Performance optimized
Go Live	Minggu 16	

# MANFAAT & DAMPAK PROJECT

#### **MANFAAT UNTUK MASYARAKAT**

Aspek	Manfaat	Dampak
Aksesibilitas	Layanan 24/7 online	Tidak perlu antri di kantor
Transparansi	Informasi publik terbuka	Akuntabilitas pemerintah meningkat
Efisiensi	Proses lebih cepat	Hemat waktu & biaya transportasi
Tracking	Monitor status real-time	Kepastian dan kejelasan proses
Kemudahan	Interface user-friendly	Semua kalangan bisa menggunakan

Aspek	Manfaat	Dampak
Digitalisasi	Modernisasi layanan	Image pemerintah yang modern
Efisiensi	Otomasi proses manual	Produktivitas staff meningkat
Data Management	Database terstruktur	Pengambilan keputusan berbasis data
Reporting	Laporan otomatis	Monitoring kinerja real-time
Cost Reduction	Paperless office	Penghematan biaya operasional

#### PROYEKSI DAMPAK JANGKA PANJANG

#### Tahun Pertama:

- 🖟 50% pengurangan waktu proses administrasi
- 📕 70% masyarakat menggunakan layanan online
- 6 30% penghematan biaya operasional
- 🛊 85% tingkat kepuasan masyarakat

#### Tahun Kedua:

- **III 75%** proses administrasi digital
- # 90% adopsi layanan online
- 🐧 50% penghematan biaya operasional
- 🛊 95% tingkat kepuasan masyarakat

## **\* VALUE PROPOSITION**

```
NILAI INVESTASI

Investment: Rp 5.000.000

Annual Savings: Rp 15.000.000+

ROI: 300% dalam tahun pertama

Payback Period: 4 bulan
```

## MAINTENANCE & SUPPORT

## **X** PAKET SUPPORT & MAINTENANCE

## SUPPORT JANGKA PENDEK (3 Bulan Pertama)

Layanan	Deskripsi	Included
Bug Fixing	Perbaikan error & bug	<b>☑</b> Gratis
Minor Updates	Penyesuaian fitur kecil	☑ Gratis
Technical Support	Bantuan teknis 24/7	☑ Gratis
User Training	Pelatihan tambahan	☑ Gratis
Documentation Update	Update manual & guide	<b>☑</b> Gratis

## MAINTENANCE JANGKA PANJANG

Layanan	Frekuensi	Biaya/Bulan
System Monitoring	24/7 monitoring	Rp 200.000
Security Updates	Monthly patches	Rp 150.000
Performance Optimization	Quarterly tuning	Rp 100.000
Backup Management	Daily automated backup	Rp 100.000
Feature Enhancement	Custom development	Rp 500.000+

## ர் GARANSI & SLA

Service Level Agreement (SLA)

Metrik	Target	Garansi
Uptime	99.5%	Kompensasi jika < 99%
Response Time	< 2 detik	Performance monitoring
Bug Fix	< 24 jam	Critical issues
Support Response	< 2 jam	Technical support

#### Garansi Project

- 🛭 6 bulan garansi bug fixing
- 🗹 1 tahun garansi sistem
- Lifetime konsultasi minor

# KESIMPULAN & REKOMENDASI

#### **®** RINGKASAN EKSEKUTIF

Website Camat Waesama merupakan **investasi strategis** yang akan mentransformasi pelayanan publik di era digital. Dengan budget **Rp 5.000.000,** - project ini menawarkan:

- PROI 300% dalam tahun pertama
- 🗹 50+ fitur lengkap dan terintegrasi
- 🗹 16 minggu timeline pengembangan
- Modern technology stack yang scalable
- Comprehensive support dan maintenance

#### **PREKOMENDASI IMPLEMENTASI**

#### Prioritas Tinggi:

- 1. Segera mulai Fase Perencanaan untuk memastikan timeline terpenuhi
- 2. Siapkan tim internal untuk training dan knowledge transfer
- 3. Alokasikan budget maintenance untuk sustainability jangka panjang

#### Faktor Sukses Kritis:

- # Komitmen manajemen dan dukungan penuh
- Training staff yang komprehensif
- Change management yang efektif
- Monitoring dan evaluasi berkala

#### **NEXT STEPS**

Step	Timeline	Action Required
1. Approval	Minggu 1	Persetujuan proposal & budget
2. Kick-off	Minggu 2	Project initiation meeting
3. Planning	Minggu 3-4	Detailed requirement gathering
4. Development	Minggu 5-14	System development & testing
5. Go-Live	Minggu 15-16	Deployment & user training

# LAMPIRAN

## **E** CHECKLIST PROJECT

## Pre-Development:

- [] Approval budget dan timeline
- [] Tim project terbentuk
- [] Infrastructure requirement
- [] Stakeholder alignment

### Development Phase:

- [] Technical specification
- [] Database design

- [] UI/UX mockup
- [] Development environment
- [] Testing strategy

## Post-Development:

- [] User acceptance testing
- [] Production deployment
- [] Staff training
- [] Documentation handover
- [] Go-live support

#### **L** INFORMASI KONTAK

## Tim Development Project

Role	Contact
Project Manager	pm@waesama-dev.com
Technical Lead	tech@waesama-dev.com
Support Team	support@waesama-dev.com

#### Kantor Camat Waesama

Informasi	Detail	
Email Resmi	admin@waesama.go.id	
Telepon	(0274) 123-4567	
Website	www.waesama.go.id	
Alamat	Jl. Camat Waesama No. 1, Yogyakarta	

Dokumen ini dibuat oleh:

Tanggal: Januari 2025

Versi: 1.0 - Final △ Tim: Development Team
② Status: Confidential

© 2025 Website Camat Waesama Project. All rights reserved.

<sup>&</sup>quot;Transformasi Digital untuk Pelayanan Publik yang Lebih Baik"