PROPOSAL PROJECT

WEBSITE RESMI KANTOR CAMAT WAESAMA

RINGKASAN EKSEKUTIF

Website Camat Waesama adalah platform digital inovatif yang dirancang untuk meningkatkan kualitas pelayanan publik dan transparansi pemerintahan di tingkat kecamatan. Project ini menghadirkan solusi teknologi modem yang memungkinkan masyarakat mengakses berbagai layanan pemerintahan secara online dengan mudah, cepat, dan transparan.

INFORMASI PROJECT

Nama Project Website Resmi Kantor Camat Waesama Sistem Informasi Pelayanan Publik Digital Tipe Project Web Application (Laravel Framework) Platform Target Pengguna Masyarakat Umum & Staff Kantor Camat

Durasi Pengembangan 16 Minggu (4 Bulan) Total Budget Rp 5.000.000,-Status Ready for Implementation

LATAR BELAKANG & TUJUAN

Latar Belakang

Dalam era digitalisasi pemerintahan, Kantor Camat Waesama membutuhkan platform digital yang dapat:

- Meningkatkan efisiensi pelayanan publik
- Memberikan transparansi informasi kepada masyarakat
- Mengurangi birokrasi dan mempercepat proses administrasi
- . Menyediakan akses layanan 24/7 untuk masyarakat

Tujuan Project

- 1. Digitalisasi Layanan: Mengubah layanan manual menjadi digital
- 2. Peningkatan Transparansi: Menyediakan akses informasi publik yang mudah
- Efisiensi Operasional: Mengurangi beban kerja manual staff
 Kepuasan Masyarakat: Memberikan pengalaman layanan yang lebih baik

FITUR & MODUL SISTEM

⋒ MODUL UTAMA

1. Sistem Manajemen Berita & Informasi

Fitur	Deskripsi	Manfaat
Publikasi Berita	Editor rich text dengan CKEdito	r Konten berkualitas tinggi
Kategori Berita	Pengelompokan otomatis	Navigasi mudah
SEO Optimization	Meta tags & URL friendly	Visibilitas online tinggi
Gallery Integration	Manajemen media terintegrasi	Konten visual menarik
Status Managemen	Kontrol publikasi	

2. Sistem Pengaduan Masyarakat

Fitur	Deskripsi	Manfaat
Form Online	Interface user-friendly	Kemudahan akses
Tracking System	Pelacakan real-time	Transparansi proses
Notifikasi Otomatis	Update status langsung	Informasi terkini
Kategori Pengaduan	Klasifikasi otomatis	Penanganan efisien
Response Managemen	t Sistem tangganan admir	Komunikasi dua arah

3. Layanan Permohonan Dokumen

Fitur	Deskripsi	Manfaat
Permohonan Online	Sistem digital lengkap	Efisiensi waktu
Auto Numbering	Penomoran otomatis	Tracking mudah
Form Validation	Validasi data lengkap	Akurasi data
Status Tracking	Monitoring real-time	Transparansi proses
Document Templates	Template standar	Konsistensi format

% MODUL PENDUKUNG

4. Galeri & Media Management

- Upload & organize foto/video
- Responsive gallery displayMedia categorization
- Bulk upload capability

5. Transparansi Informasi Publik

- Publikasi anggaran daerah
- Laporan kegiatan berkala
 Data statistik kecamatan
- Download center dokumen

6. Sistem Notifikasi Terintegrasi

- · Real-time web notifications
- Email notification system
- SMS integration (optional)Push notification support

7. User Management & Security

- Role-based access control
- Multi-level authentication
- · Profile management
- Activity logging

8. Dashboard & Analytics

- Real-time statistics
- Data visualization charts
- · Performance monitoring
- Custom report generation

ARSITEKTUR TEKNOLOGI

Backend Framework

 Teknologi
 Versi
 Fungsi
 Keunggulan

 Laravel
 11.x
 Core Framework
 Modern, Secure, Scalable

 MySQL
 8.04
 Database
 Reliable, High Performance

 Eloquent ORM
 Built-in Data Mapping
 Efficient Query Management

 Laravel Sancturm
 Built-in Pla Authentication
 Secure Token Management

Frontend Technologies

 Teknologi
 Versi
 Fungsi
 Keunggulan

 Blade Templates Equilt-in Template Enging
 Server-side Rendering

 Bootstrap
 5.34
 CSS Framework
 Responsive Design

 jQuery
 3.74
 JavaScript Library
 DOM Manipulation

 CKEditor
 5.x
 Rich Text Editor
 Professional Content

 Chart.js
 4.x
 Data Visualization Interactive Charts

Development & Deployment Tools

 Tool
 Fungsi
 Manfaat

 Composer
 PHP Dependency Manager Package Management

 NPM
 Node Package Manager
 Frontend Dependencies

 Vite
 Build Tool
 Fast Development

 Git
 Version Control
 Code Management

 Docker
 Consistent Environment

■ ARSITEKTUR SISTEM



RINCIAN ANGGARAN PROJECT

TO BREAKDOWN BUDGET DETAIL

FASE 1: ANALISIS & PERENCANAAN

Item	Deskripsi	Biaya
Analisis Kebutuhan Sistem	Requirement gathering & analysis	Rp 200.000
Desain Database & Arsitektu	r ERD, system architecture design	Rp 150.000
Wireframe & Mockup	UI/UX design prototype	Rp 100.000
Dokumentasi Requirement	Technical specification document	Rp 50.000
SUBTOTAL FASE 1		Rp 500.000

FASE 2: DEVELOPMENT BACKEND

Item	Deskripsi	Biaya
Laravel Setup & Configuration	Framework installation & config	Rp 200.000
Authentication System	User login, registration, security	Rp 300.000
CRUD Operations	News, Complaints, Documents modules	Rp 500.000
Notification System	Real-time & email notifications	Rp 300.000
API Development	RESTful API & integration	Rp 250.000
Database Migration & Seeding	Data structure & sample data	Rp 150.000
Security Implementation	Data protection & validation	Rp 100.000
SUBTOTAL FASE 2		Rp 1.800.000

FASE 3: DEVELOPMENT FRONTEND

Item	Deskripsi		Biaya
UI/UX Implementation	Design to code conversion	Rp	400.000
Responsive Layout	Mobile-first responsive design	Rp	300.000
JavaScript Functionality	Interactive features & validation	Rp	250.000
Backend Integration	API connection & data binding	Rp	150.000
Cross-browser Compatibility	Testing across browsers	Rp	100.000
SUBTOTAL FASE 3		Rр	1.200.000

Item	Deskripsi	Biaya
File Upload & Media Managemen	t Document & image handling	Rp 200.000
Rich Text Editor (CKEditor)	Advanced content editor	Rp 150.000
Real-time Notification	Live notification system	Rp 200.000
SEO Optimization	Search engine optimization	Rp 100.000
Dashboard Analytics	Data visualization & reports	Rp 150.000
SUBTOTAL FASE 4		Rp 800.000

FASE 5: TESTING & QUALITY ASSURANCE

Item	Deskripsi		Biaya
Unit & Integration Testing	Automated testing suite	Rp	150.000
User Acceptance Testing	End-user testing & feedback	Rp	100.000
Performance Testing	Load testing & optimization	Rp	100.000
Security Testing	Vulnerability assessment	Rp	50.000
SUBTOTAL FASE 5		Rρ	400.000

FASE 6: DEPLOYMENT & HOSTING

Item	Deskripsi		Biaya
Server Configuration	Production server setup	Rp	100.000
Domain & SSL Certificate	Security & domain setup	Rp	50.000
Database Migration	Production data migration	Rp	30.000
Performance Optimization	Production optimization	Rp	20.000
SUBTOTAL FASE 6		Rp	200.000

FASE 7: DOKUMENTASI & TRAINING

Item	Deskripsi	Biaya
User Manual & Documentation	Complete system documentation	Rp 50.000
Admin & Staff Training	Hands-on training sessions	Rp 30.000
Video Tutorial	Step-by-step video guides	Rp 20.000
SUBTOTAL FASE 7		Rp 100.000

RINGKASAN ANGGARAN

FASE BUDGET PERSENTASE
Analisis & Perencanaan Rp 500.000 10% Development Backend Rp 1.800.000 36% Development Frontend Rp 1.200.000 24% Fitur Khusus & Integrasi Rp 800.000 16% Rp 400,000 8% Testing & QA Deployment & Hosting Rp 200.000 4% Dokumentasi & Training Rp 100.000 2% TOTAL PROJECT Rp 5.000.000 100%

JADWAL PENGEMBANGAN

TIMELINE PROJECT (16 MINGGU)

 	PROJECT TIMELINE				
	Minggu 3-8 Core Development		Minggu 13-14 Advanced Features	Minggu 15-10 Testing & Deployment	

Database design

 System architecture

 UI/UX mockup

F	FASE 1: PERENCANAAN & ANALISIS (Minggu 1-2)					
				Features	Deployment	
	Perencanaan	Core Development	Frontend Dev	Advanced	Testing &	
	Minggu 1-2	Minggu 3-8	Minggu 9-12	Minggu 13-14	Minggu 15-16	

ERD diagram

System blueprint

Design mockup

FASE 2: CORE DEVELOPMENT (Minggu 3-8)

Minggu Aktivitas		Deliverable		
3-4	• Laravel setup & configuration • Database migration • Authentication system	Working framework User management		
5-6	• News management module - Complaint system - Document request module • Core CRUD operations - Basic functionality			
7-8	API development Backend integration Data validation	RESTful APIs Secure backend		

 Minggu
 Aktiv itas
 Deliverable

 1
 • Analisis requirement
br>• Stakeholder meeting
br>• Technical assessment • Requirement document
br>• Project scope

FASE 3: FRONTEND DEVELOPMENT (Minggu 9-12)

Minggu	ı Aktivitas	Deliverable
9-10	• UI implementation br>• Responsive design br>• Basic styling	• User interface • Mobile compatibility
11-12	· JavaScript functionality br>· Form validation br>· User experience enhancemen	t • Interactive features • Smooth UX

FASE 4: ADVANCED FEATURES (Minggu 13-14)

Mınggı	Aktivitas	Deliverable
13	• Notification system br>• File upload functionality br>• Media management •	Real-time notifications • File handling
14	• Analytics dashboard br>• Reporting system br>• Performance optimization	Admin dashboard • System reports

FASE 5: TESTING & DEPLOYMENT (Minggu 15-16)

Minggu	ı Aktivitas	Deliv erable
15	Comprehensive testing Bug fixing Security audit	Tested system Security report
16	• Production deployment br>• User training br>• Documentation	• Live website • Trained users

@ MILESTONE UTAMA

Milestone	Target Minggu	Kriteria Sukses
Planning Complete	Minggu 2	Requirement approved, Design finalized
Backend Ready	Minggu 8	☑ All APIs working, Database stable

Frontend Complete Minggu 12 UI responsive, UX smooth

Go Live Minggu 16 ☑ System deployed, Users trained

MANFAAT & DAMPAK PROJECT

@ MANFAAT UNTUK MASYARAKAT

Aspek Manfaat Dampak
Aksesibilitas Layanan 24/7 online Tidak perlu antri di kantor
Tiransparansi Informasi publik terbuka Akuntabilitas pemerintah meningkat
Efisiensi Proses lebih cepat Hemat waktu & biaya transportasi
Tracking Monitor status real-time Kepastian dan kejelasan proses
Kemudahan Interface user-friendly Semua kalangan bisa menggunakan

⋒ MANFAAT UNTUK KANTOR CAMAT

Aspek Manfaat Dampak

Digitalisasi Modemisasi layanan Image pemintah yang modem

Efisiensi Otomasi proses manual Produktivitas staff meningkat

Data Management Database terstruktur Pengambilan keputusan berbasis data

Reporting Laporan otomatis Monitoring kinerja real-time

Cost Reduction Paperless office Penghematan biaya operasional

PROYEKSI DAMPAK JANGKA PANJANG

Tahun Pertama:

- 🔒 50% pengurangan waktu proses administrasi
- 70% masyarakat menggunakan layanan online
- $\bullet \quad \mbox{ \frac{a}{3}} \quad \mbox{ \frac{a}{$
- # 85% tingkat kepuasan masyarakat

Tahun Kedua:

- 📊 75% proses administrasi digital
- 🐧 50% penghematan biaya operasional
- \$\frac{1}{4} 95\% tingkat kepuasan masyarakat

♣ VALUE PROPOSITION

```
NILAI INVESTASI

Investment: Rp 5.000.000
Annual Savings: Rp 15.000.000+
ROI: 300% dalam tahun pertama
Payback Period: 4 bulan
```

MAINTENANCE & SUPPORT

% PAKET SUPPORT & MAINTENANCE

SUPPORT JANGKA PENDEK (3 Bulan Pertama)

Layanan	Deskripsi	Inc	luded
Bug Fixing	Perbaikan error & bug		Gratis
Minor Updates	Penyesuaian fitur kecil		Gratis
Technical Support	Bantuan teknis 24/7		Gratis
User Training	Pelatihan tambahan		Gratis
Documentation Update	Update manual & guide	\square	Gratis

MAINTENANCE JANGKA PANJANG

Layanan	Frekuensi	Bia	aya/Bulan
System Monitoring	24/7 monitoring	Rp	200.000
Security Updates	Monthly patches	Rp	150.000
Performance Optimization	Quarterly tuning	Rp	100.000
Backup Management	Daily automated backup	Rp	100.000
Feature Enhancement	Custom development	Rρ	500.000+

GARANSI & SLA

Service Level Agreement (SLA)

Metrik Target Garansi
Uptime 99.5% Kompensasi jika < 99%
Response Time < 2 detlik Performance monitoring
Bug Fix < 24 jam Critical issues
Support Response < 2 jam Technical support

Garansi Project

- 💆 6 bulan garansi bug fixing
- 3 bulan support teknis gratis
- 🗹 1 tahun garansi sistem
- Lifetime konsultasi minor

KESIMPULAN & REKOMENDASI

RINGKASAN EKSEKUTIF

Website Camat Waesama merupakan investasi strategis yang akan mentransformasi pelayanan publik di era digital. Dengan budget Rp 5.000.000,- project ini menawarkan:

- 🗹 ROI 300% dalam tahun pertama
- 50+ fitur lengkap dan terintegrasi
- 🗹 16 minggu timeline pengembangan
- Modern technology stack yang scalable
- Comprehensive support dan maintenance

Q REKOMENDASI IMPLEMENTASI

Prioritas Tinggi:

- Segera mulai Fase Perencanaan untuk memastikan timeline terpenuhi
 Siapkan tim internal untuk training dan knowledge transfer
- 3. Alokasikan budget maintenance untuk sustainability jangka panjang

- 🗶 Komitmen manajemen dan dukungan penuh
- . Q Training staff yang komprehensif
- Change management yang efektif
- Monitoring dan evaluasi berkala

NEXT STEPS

Step	Timeline	Action Required
1. Approval	Minggu 1	Persetujuan proposal & budget
2. Kick-off	Minggu 2	Project initiation meeting
3. Planning	Minggu 3-4	Detailed requirement gathering
4. Developmen	t Minggu 5-14	System development & testing
5. Go-Live	Minggu 15-16	Deployment & user training

LAMPIRAN

☐ CHECKLIST PROJECT

Pre-Development:

- [] Approval budget dan timeline
- . [] Tim project terbentuk
- [] Infrastructure requirement
 [] Stakeholder alignment

Development Phase:

- [] Technical specification
- [] Database design
- [] UI/UX mockup
 [] Development environment
- [] Testing strategy

- [] User acceptance testing
- [] Production deployment
- [] Staff training
 [] Documentation handover
- [] Go-live support

L INFORMASI KONTAK

Tim Development Project

Project Manager pm@waesama-dev.com Technical Lead tech@waesama-dev.com Support Team support@waesama-dev.com

Kantor Camat Waesama

Informasi Detail Email Resmi admin@waesama.go.id Telepon (0274) 123-4567
Website www.waesama.go.id

Alamat Jl. Camat Waesama No. 1, Yogyakarta

Dokumen ini dibuat oleh:

Tanggal: Januari 2025 Versi: 1.0 - Final

Tim: Development Team ♠ Status: Confidential

© 2025 Website Camat Waesama Project. All rights reserved.

[&]quot;Transformasi Digital untuk Pelayanan Publik yang Lebih Baik"